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Eastern Flow Path

L-8 FEB
Inflow spillway – complete and operational

Outflow pump station in construction, nearing completion

Contractor has started filling the FEB

L-8 Divide Structure
In construction

STA-1W Expansion #1
Final design complete, project out for bid

Florida Department for Environmental Protection Everglades Forever Act Permit issued for construction

S-375 Structure Expansion (G-716)
Final design complete, project out for bid

S-5AS Divide Structure
In construction

G-341 Related Improvements
L-16 Bolles East Canal Phase 1 Segment 1 - In construction

Central Flow Path

A-1 FEB
Construction complete

Initial filling – commenced

Operational Testing and Monitoring Period Starting

Western Flow Path

Projects to begin in 2018

Additional Components

Science Plan
Eight STA related research projects on going to improve treatment performance

Seven technical publications complete

Sub-Regional Source Control
FY15 – FY16 Project Feasibility study initiated

Two new source control projects are underway

Mecca - Replacement Feature
In design
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Eastern Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

STA-1W Expansion #1: Initiate Construction
of STA

1/31/2016

S-375 Structure Expansion: Initiate
Construction

1/31/2016

S-5AS Divide Structure: Complete
Construction

9/30/2016

Central Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

A-1 FEB: Construction Status Report 3/1/2016

A-1 FEB: Completion of Construction 7/30/2016 9/28/2015 +337

Western Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

Projects to begin in 2019

* + = days ahead; - = days behind


